
December 11, 1990 

Ms. Maritza Montesinos-Gross, Code 1822 - 
Atlantic Division 
Naval Facilities Engineering Command 
Norfolk, Virginia 23511-6287 

RE: Contract N62470-90-B-7645 (Versar 5295) 
Progress Reports (November 1990) 

Dear Maritza: 

Enclosed you will find a copy of our monthly progress report 
applicable to the IRP work at the U.S. Naval Station, Roosevelt Roads, 
Puerto Rico. This progress report is for the status period ending 
November 30, 1990. 

If you have any questions, please feel free to ca?l me at (703) 
642-6750. 

Arthu; Jung 
Program Manager 

Enclosure 
AJ/srs 
1623k 

cc: Dan Boucher, Code 09A2124 
Noel Simmons, Versar 
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MONTHLY PROGRESS REPORT 
FOR THE REMEDIAL INVESTI6ATION/FEASIBILITY STUDY 

AT THE U.S. NAVAL STATION 
ROOSEVELT ROADS, PUERTO RICO 

REFERENCE: Contract No.: N62470-90-B-7645 
Versar Project No.: 5295 
Reporting Period: 11/01/90-11/30/90 

1. Accomplishments 

o D_raft Work Plans, Questionaires, and Site Summaries nearing 
completion. 

l Met with Roosevelt Roads PA0 and Public Works Department 
regarding community relations activities under the current scope 
of work. 

2. Problems 

l Analytical data from Hunter/ESE is needed 

. 3. Percent Comolete 

l Initial Draft Community Relation's Questionaire 50% 
l Initial Draft .Site Summaries 70% 
l Initial Draft Project Work Plans for Sites 15 and 16 90% 

4. Plans for the Next Reoortinq Period 

l Submit Work Plans and Questionaires to LANTDIV for review. 
l Submit memo detailing discussions with PA0 and Public Works. 

concerning community relations acti4,ities. 
l Prepare RFP for data validation subcontractor. 

5. Confirmation of Technical Guidance 

l Community relations activities (questionaires, interviews, 
etc.) will focus on Sites 15 and 16, only. Approach to handling 
Sites 3, 8, and 9 will be discussed at a future TRC meeting. 

6. Personnel Chancres 

l No changes 
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